attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 10:19PM

Contract No.:  04-0120F4

Diary #: 233

Const Calendar Day: 517 Date:

07-Feb-2011  Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved

Weather

Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60

Precipitation 0.00"
Working Day If no, explain:

Condition Sunny with moderate winds

Diary:
Work description.

the OBG and Skyway structures.

Dispute

[]

- Continued research the tower saddle as-built dimensions done by JSW and determine the best locations
on the saddle to be used for surveying. Worked with ABF surveyors on locating JSW punchmarks and
relating these points with theoretical values.

- Began to process surveying data collected on Saturday to measure the thermal expansion/contraction of

- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly and the Hinge K pipe beam assembly grout pad formwork.
- Attended weekly OBG staff meeting at 2:30pm.

Attachment

Hinge K grout pad forms are liquid tight.
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Conco laborers preparing to conduct a water test to see if the W2W
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ABF ironworkers using the Liebherr counterweights for the jacking

saddle/frame counterweight.
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Masterflow 928 superbags (expiration date of April 2011) of grout were

. . Preparations for erecting the jacking saddle/frame continue.
shipped onsite today and stored under the W2 cap beam.
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